
DATE:

JOB #: 5276

ATTN:

TO: Collin County Toll Road Authority RE:

2300 Bloomdale Road, Suite 3160 LOCATION:

McKinney, TX 75071 C.O. # 3

PAGE #: 1

ADJUSTMENT TO CONTRACT AMOUNT

ITEM ORIG. REV. ORIG. UNIT REV. UNIT TOTAL

NO. DESCRIPTION UNITS QTY. QTY PRICE PRICE COST

EXCAVATION CREW REMOBILIZATION LS 1 2,760.00 2,760.00$                

ASPHALT CREW REMOBILIZATION LS 1 2,875.00 2,875.00$                

LACY PAVING CREW REMOBILIZATION LS 1 1,955.00 1,955.00$                

56 INS SM RD SN SUP & AM TY S80(2)SA(P-EXAL) EA 2 793.95 1,587.90$                

ADJUSTMENT OF NAME BLADES TO TOP OF SIGN EA 10 141.53 1,415.30$                

WATER GAP CROSSINGS:

CULVERT L (TYPE A) LS 1 14,421.00 14,421.00$              

CULVERT M (TYPE B) LS 1 9,154.00 9,154.00$                

CULVERT N (TYPE B) LS 1 4,347.00 4,347.00$                

CULVERT H (TYPE B) LS 1 6,980.50 6,980.50$                

NET AMOUNT OF THIS CHANGE 45,495.70$              

 

AGREEMENT

All terms, conditions, specifications, etc. as outlined in your original contract will apply to this addendum.

Your signature in the space provided below will constitute acceptance of this addendum.  

Please sign and return one copy for our records.

Contractor Owner

L H Lacy Company, Ltd Collin County Toll Road Authority

BY: BY:

DATE: 5/19/2014 DATE:

CHANGE ORDER REQUEST

Outer Loop Access Rd

Collin County

INTENT OF CHANGE:  ADDITIONAL SIGNAGE ADDED, REMOBILIZATION FOR COMPLETING PORTION ACROSS DART, ADJUSTMENT 

OF SIGNS

CONDITIONS:   

Jeff Durham

5/19/2014

Lacon Company, LLC, General Partner

1880 Crown Road  •  P.O. Box 54129  •  Dallas, TX 75354-1297  •  (214) 357-0146
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